
Minutes of the Suffield Permanent Building Commission 
 Regular Meeting Thursday October 20, 2016 

  

PBC Members Present: 

Joe Sangiovanni, Chairman 
Glen Neilson, Vice Chairman 
Kevin Goff, member 
Cathie Ellithorpe, member  
Bill Gozzo, member 
Marty Page, alternate 
Brian Baril, alternate 
 
Also present:             Absent: 
John Cloonan, Public Works Director                                Heather Van Deusen, member 
Julie Oakes, Facilities Manager                                     
 
Call to order:  The meeting was called to order at 7:00 p.m.  
 
Chairman Sangiovanni made a motion to approve the voting rights for Mr. Baril in the absence of Ms. Van Deusen. Mr. 
Goff seconded, all in favor.  Motion passed. 
 
Public Comment: None 
Public Correspondence:  None 
 
Minutes 

 Mr. Goff made a motion to approve the minutes of 10-6-16 as written. Mr. Gozzo seconded, Mr. Neilson abstained.   
Motion approved. 

 
Kent Memorial Library Project 

 Mr. Neilson gave an update on the mod application.  He spoke with Mr. Tighe and Mr. Tierney from the State 
Building Department. They were initially concerned with why we used the existing ductwork. Mr. Neilson explained 
that the ceiling height was too low.  Mr. Tierney was given a tour of the building and now understands our dilemma.    
The state is shorthanded so it may take a month, but there is a very good chance it will get approved.  Especially 
since the local building official has signed off on it.  We need to wait for the mod before we can move forward. 

 Mr. May from Fuss & O’Neill was contacted by Ms. Oakes.  He is about ready to start.  There were a total of 14 air 
samples from the March and December tests.  In Mr. May’s proposal they are sampling 5 of those.  He now thinks it 
would be good to test all of them again with the air handling system working.  This would give us more data to 
compare with previous samples.  Mr. Laliberte from TRC will be contacted to see if they have heard anything from 
EPA.  TRC was told that we hired another environmental firm as a counsel, and we will contact TRC when needed. 

 Chairman Sangiovanni said that even if we pass the air sample tests in all 15 places, we still need to locate the 
primary sources.  We are obligated to remediate regardless of passing the air sample tests, especially in the ceiling 
where the levels were high in the paint. 

 Discussion took place regarding whether we should bother spending money on air samples if we still need to strip 
the paint.  Will this round of testing do anything for EPA?  Did we identify the primary source with the 2 paint tests?   
Should we just sand blast the ceiling and not test further?  Chairman Sangiovanni suggested that if we know the 
painted surfaces are sources of PCB’s, then we should strip and encapsulate with epoxy paints.  We have to strip the 
paint off because the epoxy won’t stick to the existing paint for encapsulation. 

 The pilot test is 4 air samples in 4 areas.  We know that the 56,000 square feet of ceiling is a huge primary source.  
Mr. May will test the distribution system in the vents as well.   The Chairman offered that the same paint was 
probably used on the walls as well as the ceiling.  Stripping the walls is the right thing to do regardless of what EPA 
says.   



 There was discussion about the cost of blasting if the library walls were also included.  This would involve removing 
books and existing shelving.   

 Chairman Sangiovanni wants to have Mr. May explain what it is going to buy us to take 9 more measurements and 
to do the pilot test.   We know we have primary sources and it’s logical that all the painted surfaces are hot, so why 
do we need this.   Ms. Oakes is going to ask Mr. May to explain and justify doing the pilot test.  She will also get ball 
park figures to do a complete removal of all the painted surfaces in the building and repainting with the epoxy 
product.   
 

 The contingency budget is now $25,884  
 

Bridge Street School Project  

 Ms. Oakes and Ms. Ellithorpe worked together on the RFP for architects and Ms. Oakes and Mr. Baril are working on 
an RFP for the CM.   

 Ms. Ellithorpe asked about whose responsibility it is to do the site survey, the town or the CM.  It was decided the 
town will do this and she will strike it from the CM responsibility.  Ms. Ellithorpe also asked if any zoning changes will 
be needed for the new use of the building.  The Town Planner will be consulted.   

 A question was asked if the windows need to be kept as original.   Public Works will consult with the Town Planner 
to see if the Town Center Village District and/or the Historic District Commission need to be involved.  

 There were four proposals for abatement of Town Hall, Bridge Street School and Ffyler Place as one package.  Ms. 
Oakes will reject all four bids since we are not ready to proceed with all three buildings at the same time.   

 Mr. Goff asked if we should wait for the CM to come onboard to start the abatement.  Chairman Sangiovanni said 
yes, because we don’t know how we are going to pay for these expanded projects and what the precise scope of 
work is.  Ms. Oakes shared that the conceptual estimating companies also say there are risks with doing the 
abatement first without a defined scope.   
 

Town Hall Project 

 The First Selectman wants all the town offices in one building.  EDM knows the deficiencies in their first plan and 
they need to propose a better solution.  Their new proposal to rework the plan is $7,400.  This does not include a 
rendering or cost estimating.  It makes sense to have them continue working on it since they know the building well.  
Hiring another firm will further delay the project. 

 Ms. Ellithorpe asked if they can give us a 3d massing model that shows the addition from 2 story to 3 story within 
this same fee. Mr. Neilson requested that the new plan also include a parking layout with the code accessible 
spaces.   Ms. Oakes will call EDM to discuss these items and address a previous meeting fee that was included in the 
proposal.   

 Mr. Goff made a motion to proceed with the EDM proposal for $7,400 to reprogram the town hall offices including a 
parking layout plan and a simple 3d massing model.  Mr. Gozzo seconded. All in favor, motion approved 
unanimously. 

 
Invoices:   None 
Other Business: None 
 
Adjourn:    There was a motion made and seconded to adjourn at 8:30 p.m.  
  
Next Meeting Date:    The next meeting of the PBC was set for November 3 at 7 p.m. 
 
Submitted by Linda Zaffetti     
Executive Assistant DPW                *These minutes are not official until accepted at a subsequent PBC meeting.   


